

Project Planning Phase

Date	27 September 2026
Team ID	SWTID-2026-1762
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value

1. Introduction

The project planning phase defines the activities and time required to complete the ServiceNow project.

The main goal is to implement ACLs that control record access based on user roles and field values.

2. Project Objectives

- Create the **Institution Details** table.
- Create and configure user roles.
- Implement **Read, Create, Write, and Delete ACLs**.
- Use a script to restrict records based on the **Branch** field.
- Test the ACL configuration using a test user.
- Prepare the project documentation.

3. Project Activities

Activity	Planned Duration
----------	------------------

Requirement Analysis	1h 00m
----------------------	--------

Project Design	1h 00m
----------------	--------

Table and Field Creation	1h 30m
--------------------------	--------

Role Configuration	1h 00m
--------------------	--------

ACL Configuration	2h 30m
-------------------	--------

Script Configuration	1h 30m
----------------------	--------

Testing and Verification	1h 30m
--------------------------	--------

Activity	Planned Duration
Documentation	1h 04m
Total	12h 04m

4. Resources Required

Software

- ServiceNow Developer Instance
- Web Browser

Users

- Administrator
- EEE User

Roles

- bb1
- bb2
- bb3
- bb4

5. Testing Plan

The project will be tested using the EEE User.

The following tests will be performed:

- Check Read access for EEE records.
- Check access to non-EEE records.
- Test Create permission.
- Test Write permission.
- Test Delete permission.
- Verify administrator access.

6. Expected Outcome

The project should successfully control record access based on the configured roles and **Branch** field value.

7. Conclusion

The project is planned for a total duration of **12 hours and 4 minutes**. The activities are divided into requirement analysis, design, configuration, testing, and documentation to complete the project in an organized manner.